COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2018

ESTI MATE SUMVARY 14: 25: 24
CONTI D: C20878 ESTI MATE NG 0005 PROG SPEC YR: 2005
PCN: 20878- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.5 DAYS TI ME ALLOW 70 WORK DAYS
FY17 Rl TRAFFI C S| GNAL REPLACE PERCENT TIME: 103.57 ORI G TI ME ALLON 70 VORK DAYS
PRQJECT NO. SHERL00- 246
FY17 Rl TRAFFI C S| GNAL REPLACE
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE ADANS
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 02/ 15/ 2018 DATE TI ME STARTED 07/13/2017
5920 LAMAR STREET DATE LET 03/ 30/ 2017 DATE WORK BEGAN  07/13/2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/01/2017 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 07/13/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,129, 117.90 PARTI Cl PATI NG $ 600. 00 $ 0.00
AWARD PRQJECT AMI: $  1,078,435.90 NON- PARTI CI PATI NG 628, 518. 70 298, 206. 56
PERCENT COMPLETE: 55. 72% TOTAL EARNI NGS 629, 118. 70 298, 206. 56
FUNDS AVAI LABLE: $ 499, 999. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 629, 118. 70 298, 206. 56
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 176. 54 -7,563.18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 612, 942. 16 290, 643. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 612, 942. 16 290, 643. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 290, 643. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00250

202- 00810

202- 00828

202- 04003

203- 00060

C20878

20878-BI D
SHER100- 246

| TEM
DESCRI PTI ON

ROADWAY

*Renmpoval of Concrete Median Cover Material

*Rermoval of Sidewal k

*Renoval of Curb and Cutter

*Rermoval of Concrete Curb Ranp

*Renpoval of Concrete Pavenent

*Renmoval of Asphalt Mat

*Renpoval of Pavenent Marking

Renoval

of Ground Sign

Renoval of Traffic Signal Equi pnent

Cl ean Cul vert (Special)

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
50. 000
5%
20. 00000
27.000
sy
31. 00000
350. 000
LF
9. 25000
80. 000
sy
23.50000
0. 000
5%
35. 00000
600. 000
sy
32. 00000
220. 000
SF
4. 35000
0. 000
EACH
80. 00000
1. 000
LS
12, 615. 00000
3. 000
EACH
1, 500. 00000
200. 000
oy

67. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

172. 000
0. 000
172. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

1. 000
0. 000
1.000

33. 000
0. 000
33. 000
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ESTI MATE RUN03/21/2018

12, 615.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

14:25: 24

AMOUNT

1, 591.

4, 064.

12, 615.

1, 500.

2,211.

.00

.00

00

.00

.00

00

.00

.00

00

00

00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 50. 000 38. 000
HOUR 0. 000 0. 00
155. 00000 38. 000 5, 890. 00
0065 203-01622 Sweeping (Wth Pickup Broom 10. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0.00
0070 207-00205 Topsoi | 30. 000 27.000
cY 0. 000 0.00
110. 00000 27.000 2,970.00
0075 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0080 208-00035 Aggr egat e Bag 90. 000 77.000
LF 0. 000 0.00
21. 00000 77.000 1,617.00
0085 208-00045 Concrete Washout Structure 3. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 15. 000 0. 000
HOUR 0. 000 0. 00
204. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 8. 000 0. 000
DAY 0. 000 0.00
405. 00000 0. 000 0.00
0110 210-00815 Reset Sign Panel 4.000 1. 000
EACH 0. 000 0.00

120. 00000 1. 000 120. 00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00867 Reset Fire Preenption Unit 4.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0120 212-00006 Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
25, 000. 00000 0.100 2,500. 00
0125 212-00032  Soil Conditioning 0.100 0. 000
ACRE 0. 000 0. 00
52, 000. 00000 0. 000 0. 00
0130 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
12, 700. 00000 0. 000 0.00
0135 216-00101  Soil Retention Bl anket (Straw Coconut) 500. 000 500. 000
(Phot odegr adabl e Cl as sy 0. 000 0.00
5. 25000 500. 000 2,625.00
0140 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0.00
0145 412-00190 *Concrete Pavenent (Patching) 0. 000 0. 000
Sy 0. 000 0. 00
170. 00000 0. 000 0. 00
0150 503-00036 Drilled Caisson (36 Inch) 114. 000 76. 000
LF 0. 000 0. 00
325. 00000 76.000 24,700. 00
0155 503-00048 Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
380. 00000 42.000 15, 960. 00
0160 503-00054 Drilled Caisson (54 Inch) 42.000 42.000
LF 0. 000 0. 00
490. 00000 42.000 20, 580. 00
0165 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 25. 000 25. 000
LF 0. 000 0. 00

85. 00000 25. 000 2,125.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01395 *Transi tion Type 3L 1. 000 1.000
EACH 0. 000 0.00
2, 055. 00000 1. 000 2,055.00
0175 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 760. 00000 1.000 3, 760. 00
0180 608-00000 *Concrete Sidewal k 260. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0185 608-00010 *Concrete Curb Ranp 170. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 609-21010 *Curb and GQutter Type 2 (Section |-B) 50. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
0195 609-21020 *Curb and CGutter Type 2 (Section Il-B) 380. 000 97. 000
LF 0. 000 0. 00
32. 00000 97. 000 3,104. 00
0200 610-00030  *Medi an Cover Material (Concrete) 800. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0205 613-00206 *2 Inch Electrical Conduit (Bored) 3,484. 000 1, 999. 000
LF 0. 000 0. 00
14. 00000 1, 999. 000 27,986. 00
0210 613-00306 *3 Inch Electrical Conduit (Bored) 2, 160. 000 1, 492. 000
LF 0. 000 0.00
22.00000 1, 492. 000 32, 824.00
0215 613-01200 2 Inch Electrical Conduit (Plastic) 750. 000 264. 000
LF 0. 000 0. 00
10. 00000 264. 000 2,640. 00
0220 613-01300 3 Inch Electrical Conduit (Plastic) 364. 000 103. 000
LF 0. 000 0. 00

11. 00000 103. 000 1,133.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07000 Pul | Box (Special) 7.000 3. 000
EACH 0. 000 0. 00
355. 00000 3. 000 1, 065. 00
0230 613-07023 Pul | Box (24"x36"x24") 18. 000 7.000
EACH 0. 000 0. 00
940. 00000 7.000 6, 580. 00
0235 613-07040 Pul | Box (30"x48"x24") 3. 000 1. 000
EACH 0. 000 0. 00
1, 340. 00000 1. 000 1, 340. 00
0240 613-10000 Wring 1. 000 0. 333
LS 0. 667 8,182.76
12, 268. 00000 1. 000 12, 268. 00
0245 613- 13000 Lumi naire (LED) 9. 000 0. 000
EACH 5. 000 6, 925. 00
1, 385. 00000 5. 000 6, 925. 00
0250 613-80130 Service Meter Cabinet 3. 000 0. 000
EACH 3. 000 10, 170. 00
3, 390. 00000 3. 000 10, 170. 00
0255 614-00011 Sign Panel (Cass I) 107. 000 35. 000
SF 0. 000 0. 00
29. 00000 35. 000 1, 015. 00
0260 614-00012 Sign Panel (Class Il) 50. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0265 614-70150 Pedestrian Signal Face (16) (Countdown) 22.000 6. 000
EACH 16. 000 7,440.00
465. 00000 22.000 10, 230. 00
0270 614-70336 Traffic Signal Face (12-12-12) 42. 000 15. 000
EACH 0. 000 0. 00
665. 00000 15. 000 9, 975. 00
0275 614-70448 Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00

950. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-72860

0285

614- 72863

0290

614- 72875

0295

614- 72886

0300

614- 72889

0305

614-81130

0310

614-81140

0315

614-81150

0320

614-81155

0325

614-81160

0330 614-81165

C20878
20878-BID
SHER100- 246
| TEM
DESCRI PTI ON

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Loop Detector Wre

Intersection Detection System (Canera)

Traffic Signal Vehicle Detector

(Non- | nvasi ve)

Traffic Signal-Light Pole Steel (1-30

Traffic Signal-Light Pole Steel (1-40

Traffic Signal-Light Pole Steel (1-50

Traffic Signal-Light Pole Steel (1-55

Traffic Signal Light Pole Steel (1-60

Traffic Signal-Light Pole Steel (1-65

Foot

Foot

Foot

Foot

Foot

Foot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

(Mcro Type)

Mast

Mast

Arm

Arm

Arm

Arm

Arm

Arm

22.000

190. 00000

13. 000
EACH
1, 070. 00000

4, 768. 000
LF
4. 30000

1. 000
EACH
24, 655. 00000

10. 000

1, 200. 00000

0. 000
EACH

14, 212. 00000

2.000

13, 420. 00000

2.000

13, 490. 00000

1. 000

13, 695. 00000

0. 000
EACH

20, 465. 00000

1. 000
EACH

22,740. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1,456
2,184

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 03/ 21/ 2018

3, 040

4,280

6, 260

24, 655

26, 840

26, 980

13, 695

22,740

00

00

80

00

.00

.00

00

00

00

.00

00

14:25: 24

AMOUNT

4,180

7,490

9, 391.

24, 655

26, 840

26, 980

13, 695

22,740

00

00

20

00

.00

.00

00

00

00

.00

00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 24,995. 00
24, 995. 00000 1. 000 24, 995. 00
0340 614-84000 Traffic Signal Pedestal Pole Steel 10. 000 3. 000
EACH 6. 000 13, 626. 00
2,271. 00000 9. 000 20, 439. 00
0345 614-86246  Controller (Type 170E-HC11) 2.000 0. 000
EACH 2.000 56, 562. 00
28, 281. 00000 2.000 56, 562. 00
0350 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0355 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3,100. 00000 0. 000 0. 00
0360 625-00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
8, 940. 00000 0. 600 5,364. 00
0365 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0370 626-00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 29, 200. 00
73, 000. 00000 1. 000 73, 000. 00
0375 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 000 0. 00
6, 770. 00000 0. 600 4,062. 00
0380 627-00005 *Epoxy Pavement MarKking 30. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0.00
0385 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) 296. 000 0. 000
Type |
(Type 1) SF 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 627-30332 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 2, 736. 000 0. 000
Type
(Typ SF 0. 000 0.00
11. 00000 0. 000 0. 00
0395 630- 00000 *Fl aggi ng 300. 000 76. 000
HOUR 0. 000 0. 00
30. 00000 76. 000 2,280. 00
0400 630-00003  *Uniformed Traffic Control 100. 000 6. 000
HOUR 0. 000 0. 00
105. 00000 6. 000 630. 00
0405 630-00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0410 630- 00007 *Traffic Control Inspection 1. 000 1. 000
DAY 0. 000 0.00
93. 00000 1. 000 93. 00
0415 630-00012 *Traffic Control Managenent 75. 000 54.000
DAY 0. 000 0. 00
775. 00000 54. 000 41, 850. 00
0420 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 5.500
EACH 0. 000 0.00
25. 00000 5.500 137.50
0425 630-80342 *Construction Traffic Sign (Panel Size B) 67. 000 33.500
EACH 0. 000 0. 00
50. 00000 33.500 1,675.00
0430 630-80344  *Construction Traffic Sign (Special) 100. 000 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0435 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
1,115. 00000 1. 000 1,115.00
0440 630-80360  *Drum Channel i zi ng Device 50. 000 9. 000
EACH 0. 000 0.00

25. 00000 9. 000 225.00



CONTI D:

ROADWAY

CAT NO0200

0445 630-80380

0450

700- 70010

0455

700- 70011

0460

700- 70082

0465

700- 70380

0470

700- 70589

1000

613-07001

1005

900- 00006

1010

613- 10000

1015

613-13000

1020 614-70150

C20878

SHER100- 246

20878-BI D

| TEM
DESCRI PTI ON

*Traffic Cone

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Furnish & Install

Servi ce

El ectri cal

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Box Pul |

Type One Pul |

Box Type 1

Added Item (Dol I ar)/ Cai sson Vacuum Excavation

Wring Additional

Lum naire (LED)

I NSTALL ONLY

Ped Sig Face (16) (Countdown) | NSTALL ONLY

Wring on |-25 @County Line Rd.

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
8. 00000
100, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
11. 000
EACH
550. 00000
4,307.000
DOL
1. 00000
1. 000
LS
1, 445. 00000
3. 000
EACH
120. 00000
6. 000
EACH

170. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30. 000
0. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

4,307. 000
0. 000
4, 307.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:25: 24

AMOUNT

240.

2, 200.

4, 307.

240.

00

.00

.00

.00

.00

.00

00

00

.00

00

.00



CONTI D: C20878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20878-BI D ESTI MATE RUN 03/ 21/ 2018
PRQJECT: SHER100- 246 ESTI MATE NO 0005 14: 25: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1025 614-70336  Traf Sig Face (12-12-12) |INSTALL ONLY 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
1030 614-70448 Traf Sig Face (12-12-12-12) I NSTALL ONLY 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0.00
1035 614-72863  Ped Push Button Post Assem | NSTALL ONLY 3. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
1040 614-81155 Sig-Light Pole Steel (1-55 Ft) INSTALL ONLY 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
1045 614-81165 Sig-Light Pole Steel (1-65 Ft) INSTALL ONLY 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
1050 614-81170 Sig-Light Pole Steel (1-70 Ft) INSTALL ONLY 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1055 614-86246  Cirler (Ty 170E-HC11) |NSTALL ONLY 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
1060 900- 00007 Added Item (Each)/ Anchor Bolt (2 Inch) 12. 000 4.000
EACH 0. 000 0. 00
155. 00000 4. 000 620. 00
1065 900-00007 Added Item (Each)/ Anchor Bolt (2.5 Inch) 12. 000 12. 000
EACH 0. 000 0. 00
225. 00000 12. 000 2,700.00
1070 614-72895  Vehicle Detect Sys (Single Camera) Detection Canmera 1. 000 1. 000
EACH 0. 000 0. 00
7,775. 00000 1. 000 7,775.00

CAT 0200 CURRENT AMI $ 1,128,517.90$ 298,206.56$ 628,518.70



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUN 03/ 21/ 2018

CONTI D: C20878

PCN: 20878-BI D

PRQIECT SHER100- 246

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
600. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQIECT TOTAL

CURRENT AMT $ 1,129,117.90$

14: 25: 24
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
600. 00
0.00$ 600. 00
298,206.56$ 629, 118. 70



